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# Contract Location Description Restrictions Schedule

1 R-25713 US 40 from raceway road to 
research drive

Added travel lanes 15 calendar day closure for 
demolition of railroad bridge 
and pavement

Completion date 
November, 2004

2 R-25274 Michigan Road (US 421) from 
0.16 miles south to 0.89 miles 
north of I-465

Added travel lanes N.A. Completion date June, 
2003

3 R-25819 US 231 in Crawfordsville and 
Montgomery County

Added travel lanes N.A. Completion date October 
2003

4 R-23896 US 41, 2.7 miles north of SR 
163

Intersection 
improvement

N.A. Completion date August 
2003

5 R-25144 US 40 from 9th St. to Mackville 
Ave. in Vigo County

Road rehabilitation N.A. Completion date August 
2003

6 R-26212 I-70 from 4 miles east of SR 59 
to CR 1100W in Clay and 
Putnam Counties

Pavement patching Restricted to one lane in 
either direction

Completion date August 
2003

7 R-25542 SR 641 in Vigo County New road 
constriction

N.A. Scheduled for March 25th 
letting, completion date 
October 2004

8 R-26459 I-70 from 0.8 miles east fo SR 
59 to 0.5 miles west of 
Clay/Putnam County line

Asphalt resurface 
and bridge deck 
painting

Restricted to one lane in 
each direction for a total of 
40 calendar days

Scheduled for April 22nd 
letting, completion date 
October 2003
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